
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:35 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 038 Date: 11-Dec-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 190

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

foggy/overcast and light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

December 11, 2012
Weather – foggy/overcast and light wind

S Wire Termination – South Side Span
Ironworkers (Tony and Thaddeus) finished placing wedges (3 wedges inboard) at pp32 downhill.
Ironworkers then moved to pp34 downhill termination. The last 1” +/- of wrapped wires were loose and the
temporary cadwelds came off as the ironworkers were unwinding the wire. The ironworkers had to place 2
new temporary cadwelds at about 2” behind the bulge due to under tensioned wrapped s wires. One of the
2 new cadwelds failed and the wires started to unravel. Ironworkers applied tension to wires and were able
to save the unraveling. Ironworkers then started wrapping. Wrapping was completed at 1500 and wedges
were completed at 1530. Ironworkers then moved to pp36 downhill and started to unwind the s wires by the
end of the shift.
Ironworkers (Jason and Tyler) finished placing wedges at pp12 downhill. Ironworkers then moved to pp14
downhill for re-hand wrapping. About 6” of wrapped wires were removed after morning break at 1030.
Ironworkers then started to wrap. Wrapping was completed at 1400+/-. Both top and bottom gaps were
more than 14mm. Ironworkers did bolt wrapping and finished at 1630.

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda, Thaddeus Booker

Laraine’s Hour – 2 hours OT - 0700 to 1730

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 038 Date: 11-Dec-2012 Tuesday

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

TYLER CICHUCKYIronworker 8.00 2.00 0.00 10.00

JASON SHIRLEYIronworker 8.00 2.00 0.00 10.00
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